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TERMS OF REFERENCE 

Procurement of Design &Supervision Firm for Architectural and Engineering Consulting 

Services for the Renovation& Reconstruction of 158 Health facilities in Flood Affected 

Districts of KP 

 

A. BACKGROUND TO THE INTERVENTION 

The Government of Pakistan intends to improve primary health care services in Khyber 

Pakhtunkhwa Province through the Khyber Pakhtunkhwa Human Capital Investment Project, Health 

Component (KP-HCIP-H) funded by the World Bank.  

The project’s objective is to improve the availability, utilization, and quality of primary healthcare 

services in selected districts in Khyber Pakhtunkhwa Province (Haripur, Nowshera, Peshawar, and 

Swabi) in order to ensure the quality of health care and a continuum of services. The project will 

also support the strengthening of secondary health care facilities and referral systems. 

The main project is ongoing but, as the recent rains and the floods have caused enormous 

destruction of infrastructure, casualties and deaths in many parts of KP Province, the World Bank 

has decided to use some of the project funds for flood relief purposes.  

The floods are the world's deadliest since the 2017 South Asian floods and have been described as 

the worst in the country's history. Amongst other provinces of the country, Khyber Pakhtunkhwa 

also witnessed the worst flash floods damaging lives, properties, livestock and infrastructure. The 

deluge has damaged and destroyed many health facilities in 17 districts of the province hindering 

health services delivery to people already affected by the torrential monsoon rains. 

It appears from preliminary assessments, that a total of 158 health facilities have been affected, and 

approximately 15 health facilities have been washed away or fully damaged while 143 have been 

partially damaged. The destruction does however present an opportunity for developing a more 

rationalized health care delivery system in the affected areas based on essential package of health 

services and the integration of small units into larger, more efficient ones 

 

https://en.wikipedia.org/wiki/List_of_deadliest_floods
https://en.wikipedia.org/wiki/2017_South_Asian_floods
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The 158healthcare facilities that have been affected will therefore be prioritized for fast-track 

renovation or reconstruction and for this purpose they will be packaged together in 16 packages, 

each package consisting of 9/10 health facilities.  

The Project Management Unit of the KPHCIP Health Component(KPHCIP-H-PMU)therefore 

requires the services of a qualified and experienced architectural and engineering consultancy firm 

(the Consultants) to carry out rapid surveys of158 health facilities in the 17 flood affected districts, to 

establish what work is required at each facility to either renovate the existing buildings or replace 

them.  The project will also replace all necessary furniture and equipment. 17 flood affected districts 

are shown in Annex 01. 

These TORs set out the details of the assignment together with the duties and responsibilities of the 

Consultants and should form the basis for the formulation of Technical and Financial Proposals.  

 

B. QUALIFICATIONS OF CONSULTANTS 

The Consultants should have extensive experience (a minimum of ten years) in the design and 

construction supervision of health facilities and works of a similar nature to those set out in these 

TORs and should have completed at least 3 projects of similar scale and complexity in the past 10 

years. The Consultants should have the required PEC codes and PCATP license/s of individual 

consultant or firm. 

 

They should have the necessary personnel required to carry out the services and they should have 

the financial and technical resources required to undertake the assignment. 

The Consultants should ensure that adequate resources are available to complete the work within 

the shortest time possible and shall not engage in any assignment that may place them in the 

position of not being able to carry out the specific services described in these TORs. 

Note: The Consultants shall not, except with the prior approval of the Client sublet the Consultancy 

Services or any part thereof, to any other agency. 

C. OBJECTIVES OF CONSULTANCY 
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The objective of this intervention is the renovation or replacement where necessary of 158 health 

facilities partially or totally damaged in the recent floods in 17districts of Khyber Pakhtunkhwa 

Province. 

The objectives of the Consultancy are to provide rapid assessments of existing facilities, surveying, 

architectural, engineering, and quantity surveying services for the design, renovation and 

replacement  of the selected health facilities; and to produce architectural and engineering working 

drawings, specifications and bills of quantities and sub-PC-1s for each contract package as per the 

Government rules and for the provision of construction management and supervision services 

during the construction period.   

The initial objective is to carry out a rapid assessment of the 158 partially or totally damaged health 

facilities to establish whether it will be possible and cost-effective to renovate the existing buildings 

or whether it will be necessary to demolish the existing buildings and construct new ones on the 

existing site or on a new site. 

If it proves necessary to demolish the existing health facility buildings, the Client intends to utilize 

any appropriate existing architectural designs or if these are not available, the Consultants will 

produce new designs for these facilities. One of the first tasks for the Consultants will therefore be to 

review and revise as necessary any existing designs or produce new designs for the replacement 

facilities.     

The completed facilities must be capable of providing the health services defined by the KP 

minimum health service delivery package (MHSDP) and essential health service package (EHSP) at 

the individual locations and the Consultants will be expected to work closely with KPHCIP-H-PMU in 

achieving this and in providing appropriate and cost-effective designs for any new buildings. The 

designs should be fit for purpose and should provide an environment conducive for healthcare 

service provision. The resulting buildings should be safe for their intended use, resilient to 

earthquakes, floods and other hazards and compliant with all applicable building codes, fire safety 

provisions and local legal requirements. Emphasis should be placed upon safety, durability, 

reliability, simplicity and economy in the design and the construction of the facilities while taking into 

account the climate and local conditions.  All buildings should be provided with universal access to 

their ground floors facilities. 

The climate in the 17 districts ranges from very cold winters to extremely hot summers and the 

design of the renovations and new buildings should accommodate these variations and provide 
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comfortable conditions for staff and patients throughout the year without, if possible, the need for 

air-conditioning.  The carbon footprint of the buildings should be reduced to the minimum and 

passive climate control measures such as the provision of insulation to roofs, large roof overhangs 

and verandas to the south sides of buildings to protect windows and walls from the sun and the 

provision of cross-ventilation to rooms should be utilized in order to reduce solar gains, maximize 

comfort within the buildings and reduce the load on any necessary air-conditioning systems.  All 

buildings should, if possible, be oriented so that their main elevations face north-south in order to 

reduce to the minimum their exposure to the sun’s rays.  In areas prone to flooding, all buildings 

should be provided with plinths to raise them above any possible flood levels.  Tree planting and 

landscaping should be utilized to provide shade and further protection from the sun to buildings and 

users. Solar water heaters should be used to provide hot water together with photovoltaic panels to 

supply electricity. Water conservation measures should be introduced together with rain harvesting 

and rainwater storage.  The designs for the buildings should also reduce the need for maintenance 

to the minimum. 

The Consultants should also take into consideration in their designs, the ongoing global COVID19 

crisis and the subsequent need for increased infection control which in these facilities will include, 

amongst other measures that should be agreed with KP DoH, the provision of good, natural 

ventilation to all areas.   

All 17 districts are in active seismic zones and any existing buildings must be checked to ensure 

that they meet local regulations for earthquake resistance and that they comply with the 

requirements of the Building Code of Pakistan in particular the seismic provisions 2007 and the Fire 

Safety provisions 2016 ( available at https://www.pec.org.pk/building_code_pakistan_aspx.) and any 

new buildings must be designed to meet these regulations. All 17 districts are also in mainly 

floodplain areas and any existing buildings must be checked to ensure that they meet local 

regulations for flood resistance and that they comply with the requirements of the Building Code of 

Pakistan with regard the flood provisions. (Available at 

https://www.pec.org.pk/building_code_pakistan_aspx.). 

 

D. SCOPE OF SERVICES 

https://www.pec.org.pk/building_code_pakistan_aspx
https://www.pec.org.pk/building_code_pakistan_aspx
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The work to be carried out under this consultancy for all of the designated facilities will include 

assessments and surveys of the sites, services and existing buildings; preparation of sub-PC 1s; 

designs for renovated and extended buildings and any new buildings that are necessary; cost 

estimates; architectural and engineering working drawings; specifications and bills of quantities. It 

will include support to the PMU in the procurement of civil works, and provision of solar power 

systems and furniture and it will also include supervision of the construction works in whatever 

number of contracts that are necessary and the signing off of the buildings as complete after the 

end of the defect’s liability periods for each contract. 

 

 

The consultant will submit work plans (and resource plans) for approval to the KPHCIP-H-PMU. The 

work plans will also be used to manage any changes to the scope of works which will be approved 

by the KPHCIP-H-PMU. First work plan will be submitted within 14 days of award of contract and 

will cover the period to 30th December 2023.  

It will be the Consultants’ responsibility to ensure that this engagement is managed and completed 

within the agreed fee and time frame to the required specifications. The Consultants will be required 

to absorb reasonable client-initiated changes to the designs while remaining within the agreed fee.  

The Consultants are to ensure that the designs and the final documentation for all the designated 

facilities are complete and to the satisfaction of the PMU and any relevant authorities and in 

accordance with the agreed design briefs.  

The Consultants’ Quality Assurance and Quality Control Program is to be applied to the 

documentation of this project and the Consultants’ team is to adopt a Computer-Aided Design 

system facilitating the transfer of information in such a way that the maximum benefit can be derived 

by all parties. 

The Consultancy will be carried out in two phases: 

 Phase 1 will include: visits to all of the designated sites and the carrying out of assessments 

of the buildings in terms of their seismic resistance, and of the sites with regard to their 

resilience to flooding and other natural hazards; detailed surveys of the sites, services and 

the buildings selected for renovation and extension; preparation of sub-PC 1s; preparation of 

detailed drawings of the sites, services and of existing buildings; preparation of designs for 

the renovations and extensions of existing buildings and for any new buildings; preparation 
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of site works drawings and architectural and engineering working drawings for all buildings; 

preparation of specifications, bills of quantities and cost estimates and provision of 

environmental and social screening and impact assessment reports for each site. The 

Consultants will also assist the PMU in the preparation of contract documents and in the 

bidding and evaluation process for the individual construction contracts.   

The Phase 1 works will be carried out in accordance with the construction targets, with timelines 

for each package/milestone as given in Annexure 01.  Activities under Phase 1 will be carried 

out under a lump-sum contract.  

 Phase 2will include: construction management and supervision of the construction works to 

ensure that the works are carried out in accordance with the contract drawings and 

specifications and environmental and social management plans including C-ESMPs, on 

time, within the contract amounts, and to the specified standards. It will also include 

monitoring the works during the defect’s liability period and signing off the buildings at the 

end of this period. Activities under Phase 2 will be carried out under a time-based contract. 

Note: Phase 2 will only go ahead if, after considering the Consultant’s preliminary reports, the 

KPHCIP-H-PMU considers that it will be possible to renovate and if necessary, reconstruct the 

facilities at the individual sites.  

E.  ACTIVITIES 

PHASE 1: SITE ASSESSMENTS, DETAILED SURVEYS, DESIGNS, DOCUMENTATION, 

BIDDING & EVALUATION  

The activities of the Consultants will include:  

Rapid Site and Building Assessments 

The Consultants will visit each site and carry out preliminary assessments of the sites and buildings 

to establish whether it is possible, taking into account the recent floods, to continue to use the site 

for health facilities.  If it is possible to do so, the Consultants should establish whether it is cost-

effective to renovate the existing buildings or whether it will be necessary to demolish them in part 

or in whole and re-build them.  If the buildings can be retained and renovated, the Consultants must 

ensure that the buildings comply with the latest seismic regulations. 
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If it proves necessary to move the health facility to another site, the Consultants should advise, after 

consulting the district health authorities, whether a suitable site is available. 

The Consultants will report to the KPHCIP-H-PMU on the findings at each site.  The KPHCIP-H-

PMU will then decide, based upon these assessments, on the sites where it will be possible to 

renovate the existing buildings; the sites where it will be necessary to demolish and re-build the 

existing buildings and the sites where it will be necessary to find new sites for the health facilities.  

Site, Building, and Services Surveys 

The Consultants will then visit each site where it has been agreed that the buildings can be 

renovated or replaced and where surveys should proceed and carry out comprehensive surveys 

and prepare site plans showing the site boundaries and the existing buildings together with detailed 

drawings of the individual buildings. The Consultants will also review the availability and adequacy 

of the water supply, soil and waste-water facilities, energy supply, etc. Surveys will be carried out 

such that:  

 

 The information collected for each building to be renovated is in sufficient detail so that any 

parts of the buildings that require demolition are clearly shown together with the 

requirements for renovation of walls, floors, roofs, ceilings, doors and windows, electrical 

and plumbing services, etc. and so that any necessary replanning and re-arrangement of 

rooms and renovation of the buildings can be carried out.  

The Consultants will also carry out an environmental and social screening for each site where the 

renovation or replacement works will proceed and based on the screening results environmental 

and social safeguard instruments (ESMPs, impact assessment reports) will be prepared before the 

start of actual construction activities. The environmental provisions will be made part of the Contract 

Agreement. Mitigating measures for social issues pertaining to dislocations, conflicts in the 

community, issues of SEA and harassment by labor etc. will need to be taken into consideration.  

Preliminary Reports 

The Consultants will prepare a preliminary report for each site where it has been decided that the 

renovation or replacement works will proceed containing: a description of the site, site conditions 

and services, assessment of amount of waste present in the form of rubbles and debris, hazardous 
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material from damaged buildings and infrastructure that requires safe disposal, an assessment of 

the soil bearing capacity and a site layout; floor plans, elevations, sections and descriptions of all 

existing buildings (with photos) noting any problems, and what work is required to bring them up to 

an acceptable standard and consultation findings from  communities in the vicinity that may be 

impacted. The reports should also indicate what facilities, based upon the MHSDP and EHSP, are 

missing and will require new buildings to accommodate them.  The site layouts should show the 

location of any new buildings and any proposed new services such as water supplies, drainage 

systems, electricity supplies, etc. The reports should include a preliminary cost estimate of the 

works for each site. The preliminary reports will be used by the KPHCIP-H-PMU in finalizing what 

renovation and extension work and if necessary, new buildings will be funded at each facility.  

 

Final Reports  

After approval of the preliminary reports and final decisions are made by the KPHCIP-H-PMU on 

what renovations, extensions and new buildings, services, boundary walls, etc. are to be carried out 

and/or provided at each site, the Consultants will prepare a final report for each site containing: final 

site layouts; designs for all of the new buildings and the buildings to be renovated and extended and 

preliminary cost estimates for the renovation and construction work. The Consultants will prepare an 

Environmental and Social Management Plan for each site and will submit along with each final 

report. 

Contract Documentation, Preparation of Bids, and Bid Evaluation  

When the final recommendations and details for each site have been agreed with the KPHCIP-H-

PMU, the Consultants will prepare, considering any comments on the designs and any changes that 

are requested by the KPHCIP-H-PMU, architectural and engineering working drawings, 

specifications, and bills of quantities for the new, renovated and extended buildings and site works 

at each site. The Environmental and Social Management Plan (ESMP) prepared by the Consultants 

for each site will form part of the bidding documents and provide guidance to the contractors in 

preparing their C-ESMPs. The Consultants will also prepare final cost estimates for the work at each 

site.  
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It should be noted that the work at the various sites will be grouped according to their locations for 

bidding and contractual purposes. The Consultants will assist the KPHCIP-H-PMU in the bidding 

process for all the sites and the evaluation of bids. 

Services to be provided by the Consultants in Phase 1 

The Consultants should note that it is intended to utilize any available and appropriate existing 

designs for the new facilities otherwise it will be the Consultants’ responsibility to prepare new 

designs keeping in mind all the requirements and standards of health facilities. If existing designs 

are available, the Consultants will review and update them as necessary.  

Architectural Services  

The Consultants will provide all necessary architectural services necessary to complete the project 

including:  

● designs for the renovation and extension of existing buildings such that they can provide the 

standard of service required of them; 

● designs for any new buildings that the KPHCIP-H-PMU requires to be constructed at any of 

the designated facilities; 

 ● Site layouts and landscaping as required; 

 ● Working drawings including all necessary detailed drawings and contract documentation 

Civil & Mechanical Engineering Services  

The Consultants will provide all necessary civil and mechanical engineering services including the 

design of:  

● The site works including roads, paths, retaining walls, boundary walls, etc.; 

● Soil and wastewater drainage; 

● Storm and rainwater drainage; 

● Plumbing installations; 

● Water supplies; 

● Hot and cold water services 
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 Gas installations 

 Fire hydrants, hose reels and fire extinguishers 

 Air-conditioning and ventilation systems 

 Working drawings including all necessary detailed drawings and contract documentation 

Structural Engineering Services 

 The Consultants will provide all necessary structural engineering services including:  

● Establishing load bearing capacities of the soils at each site. 

        ●advising on excavation, construction, and structural engineering including designs for 

earthquakes and other disasters; 

● Identifying and designing simple and economic structural systems; 

● checking workshop drawings prepared by subcontractors or suppliers; 

● Providing certificates of structural adequacy. 

Working drawings including all necessary detailed drawings and contract documentation 

Electrical Engineering Services  

The Consultants will provide all necessary electrical engineering services including the design of:  

● Incoming supplies and any high voltage reticulation 

●standby power systems, generators and UPS systems 

●solar power supplies, lighting and storage systems; 

● Consumers mains, sub-mains, distribution boards; 

● Switchboards, earthing, and metering; 

● General lighting and power circuits; 

● Emergency lighting and exit signs; 

● External and security lighting 

● Power to specific items of fixed plant and equipment; 

●IT infrastructure 
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●Fire protection and warning systems 

● Lightning protection systems.  

Working drawings including all necessary detailed drawings and contract documentation 

For Solar power systems, the preference will be to use existing standardized designs and the 

Consultants will only review and approve these designs.  

Quantity Surveying and Procurement Services  

The Consultants will provide all necessary quantity surveying services including:  

● Preparation of cost estimates based on the latest KP MRS (market rate system).  

● Preparation of bills of quantities and specifications; 

● Preparation of a priced bill of quantities for each facility or contract. 

Provision of assistance to the KPHCIP-H-PMU in the preparation of contract documents and 

the evaluation of contractors’ bids. 

Environmental and Social Safeguards 

The Consultants will carry out environmental and social screenings at each site using the checklist 

provided in the ESMF and prepare the necessary environmental and social safeguards instruments 

(ESMPs).  The ESMPs will form part of the bidding documents and will provide guidance to the 

contractors in the preparation of their C-ESMPs. 

CONSTRUCTION PHASE: CONSTRUCTION MANAGEMENT & SUPERVISION 

The Consultants will be required to supervise the construction of the buildings to ensure that they 

meet the required cost, schedule, specifications, and ESMP requirements and to certify payments to 

the contractors. The Consultants should provide for the regular supervision of the construction 

contracts by qualified personnel (See Key and other Staff below) for the duration of the contract, 

including the 12 months defect’s liability period. The Consultants will be nominated as the 

contractual Project Manager with the authority and duties as defined in the works contract and will 

execute all required actions in accordance with the contract.  

The Consultants should also allow for: inspections of the buildings at practical completion, 

periodically during the defect’s liability period and at final completion, the preparation of a final 

account for the contract, and a final report on the implementation/completion of the construction 
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work. If the construction work is delayed or has to be extended for whatever reason, then a mutually 

agreeable extension to the Consultants’ contract will be negotiated. 

 The activities of the Consultants in the Construction Phase will include, but not be limited to the 

following:  

● Establishing a dedicated Project Management Office for the project in Peshawar District and 

field offices in the 17 districts in close vicinity to the project sites (for supervision).  

● providing adequate and functional facilities for the Field Engineers of KPHCIP-H-PMU in the 

17 districts and transport for the Field Engineers as necessary to carry out routine inspections 

of the works.  

● preparing an implementation program before construction starts for all construction activities 

over the lifetime of the project showing how the construction can be completed within the 

project period (Note: if the Consultants consider that the construction program cannot be 

completed within the project period then they must alert the KPHCIP-H-PMU to this fact as 

soon as possible); 

● reviewing the contractors’ construction programs; 

 ● preparing a clear environmental, health and safety, and social monitoring plans and reporting 

program before construction starts; 

 ● Provide guidance to the contractors to prepare their Construction Environmental and Social 

Management Plans (C-ESMP) for each site and to ensure that these documents are 

reviewed/finalized by the Consultants and approved by the KPHCIP-H-PMU and the World 

Bank before the commencement of the works;  

● assisting the contractors with the preparation of their quality assurance and quality control  

documents including the quality management plan, checklists, etc.; 

● preparing financial, progress, and other reports as required; 

● liaising with the KPHCIP-H-PMU and advising on areas of concern, potential delays, or cost 

increases; 
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 ● maintaining site diaries recording the daily weather conditions, instructions issued to the 

contractors, problems occurring, deliveries of materials, progress on-site, workers on-site, 

visitors, etc.; 

● checking that the buildings are correctly located and that the works are correctly set out; 

● inspecting and supervising the construction works to ensure that the buildings are constructed 

in accordance with the drawings and specifications and within the contract amount; 

● measuring the work as completed; 

● supervising the testing of materials as specified in the contract documents and ensuring that 

the materials used are in accordance with the specifications; 

● arranging the testing, commissioning, acceptance, and handover of the works on completion; 

● monitoring the progress of the works against the Consultants’ implementation program and 

the construction programs provided by the contractors; 

● supervising and reporting on, the implementation of the approved C-ESMPs during 

construction and providing guidance to the contractors on any necessary corrective actions in 

the case of non-compliance with the plans; 

● advising the contractors on any necessary measures to ensure the completion of the 

construction works in accordance with their construction programs; 

● advising the KPHCIP-H-PMU of any deviations from the contract drawings and documents by 

the contractors; 

● advising the KPHCIP-H-PMU of any likely delays to the construction works; 

● chairing site meetings at fortnightly or monthly intervals with representatives of the KPHCIP 

PMU and the contractors to discuss the progress of the works and any problems; 

● preparing and circulating agendas and minutes of all site and other meetings arranged to 

discuss the progress of the construction; 

● advising the KPHCIP-H-PMU on any possible problems or necessary changes as they arise 

that will incur extra costs and on ways to avoid these costs if at all possible; 
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● advising the KPHCIP-H-PMU on any possible claims by the contractors or on any other 

contractual problems arising during the works; 

 certifying payments to the contractors in accordance with the contract provisions; 
 

● preparing and submitting to the KPHCIP-H-PMU monthly/quarterly progress reports on the 

/progress of the works including progress photographs of the works at each site. 

 

● Preparing accurate ‘as-built’ drawings of the facilities showing the existing building and new 

building after completion of the works; 

● preparing lists of defective and outstanding work at the times of practical completion of the 

buildings; 

● checking the condition of the works at the end of the defect’s liability period and signing off 

the works when any outstanding or defective works have been completed or rectified; 

● Issuing a completion certificate stating that the work has been completed in accordance with 

the designs, specifications and ESMPs and the contract agreement. 

 ● carrying out any other tasks related to the supervision of the works as may be requested by 

the KPHCIP PMU; 

● Preparing maintenance plans and maintenance handbooks for the buildings.  

The Consultant will make available a vehicle for the use of the KPHCIP-H-PMU staff and 

consultants in carrying out routine site inspections, attending site meetings, etc. together with a 

monthly fuel allowance of 300 liters of fuel.  

Note: the written approval of the Client (KPHCIP-H-PMU) as “Employer”  is required before the 

Consultants, designated under the contract as ‘Engineer’ take any action which will change the 

contract. 

F.OUTPUTS  

PHASE 1 

Preliminary Assessments 
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The KPHCIP-H-PMU will use the preliminary assessments of the sites and facilities to decide 

whether to proceed with the works at the individual sites.  The assessments should therefore 

include the Consultants’ opinion as to whether: 

 the existing sites can continue to be used for health facilities or whether due to the danger of 

further flooding, new sites must be found 

 the existing sites are in danger from other natural hazards and should not continue in use 

 the existing buildings comply with the latest seismic regulations and whether any buildings or 

parts of buildings require demolition 

The KPHCIP-H-PMU will decide, based upon these assessments, on the sites on which to proceed 

with the site and building surveys and preliminary proposals. 

Preliminary Reports  

Preliminary reports will include:  

● survey drawings of the sites showing the boundaries, the position of existing buildings, 

fences, roads, paths, existing power lines, water, soil, and waste pipes, septic tanks and soak 

ways, etc. to a scale of at least 1:200 and showing the north point.  

● Survey drawings of any existing buildings to be renovated and/or extended showing the 

plans, elevations, sections, and any other information necessary for the design and working 

drawings and bills of quantities for the proposed renovations. 

● Site layout drawings showing the location of any new buildings, preliminary landscaping 

proposals, and any new services that may be required.  

● Preliminary plan, sections, and elevations of any proposed new buildings. 

 The reports should also include information on:  

● The availability of water and electricity on the sites and the condition of any service lines, 

septic tanks, soak ways, storm drains, and any facilities, etc.  

● A preliminary cost estimate for the works to be carried out. The reports should also include 

the results of the environmental and social safeguard screenings carried out at each site. 

 Assessment of amount of waste in the form of rubbles and debris, hazardous 

material from damaged buildings and infrastructure that requires safe disposal, 
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Final Reports 

Final reports will include for each site, architectural and engineering working drawings at scales 

necessary to clearly show the contractors the work that is required, specifications and bills of 

quantities for all buildings, site works, etc. including:  

● site layouts showing the new and renovated/extended buildings, roads and parking, major 

civil works, landscaping, and any major external elements; 

● foundation plans and details for new and extended buildings; 

● general floor plans for new, renovated, and extended buildings showing room arrangements, 

room areas, floor levels, and any major internal design elements; 

 ● electrical, mechanical, plumbing, and sanitation layouts and details; 

● details of all fixtures and fittings; 

● elevations showing the general arrangement of the building forms, windows, and any major 

design elements to the facades; 

● cross-sections for all buildings; 

● roof and ceiling plans; 

● construction details; 

 ● schedules of internal and external materials, finishes, and colors; 

 ● structural, civil, mechanical, and electrical engineering drawings and details; 

● detailed specifications for all materials, fixtures, and fittings; 

● Bills of quantities including a priced bill of quantities.  

● preliminary cost estimates to be agreed with the PMU and the World Bank.  

● Sub-PC-1s for each contract package.  

The final reports should contain soil investigation reports and details of medical and general waste 

management facilities (hazardous and non-hazardous) to be provided at each site. 

The final reports should also include the necessary site specific environmental and social 

safeguards instruments (ESMPs) and waste management plans. 
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CONSTRUCTION PHASE 

Construction Management and Supervision 

 Outputs will include:  

● Monthly/quarterly progress reports; 

● site meeting minutes; 

● Environmental, health & safety, and social safeguards monitoring, compliance and closeout 

reports; 

● test results for all materials; 

● monthly certificates of payment; 

● a final completion report, including photos and a full set of ‘as-built drawings;  

● checks of and commissioning of all buildings and systems; 

● final accounts; 

● lists of defective or outstanding work at practical completion; 

● lists of defective or outstanding work at the end of the 12 months defect’s liability period and  

● Signed-off certificates of completion upon final completion of the works.  

● A complete set of contract management files on completion of works  

Maintenance of Facilities  

When the buildings are completed, the KPHCIP-H-PMU must be made aware of what is required to 

operate and maintain them in good condition.  

The Consultants will therefore produce operation and maintenance plans for all the buildings and 

equipment and simple maintenance manuals to be used in the maintenance of the buildings. 

 Outputs will include: 

 ● maintenance plans and annual budget requirements for buildings and equipment.  

● Maintenance manuals for buildings and equipment. 

G. DELIVERABLES   
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3 hard copies and 1 electronic copy of all documents should be provided to the KPHCIP-H-PMU. 

H. REPORTING 

The Consultants will report to the Project Directorof the KPHCIP-H-PMU.   

I.  STAFFING REQUIREMENTS  

Phase 1: Key Staff  

The Consultants should provide the following key staff (more than one of each of the key staff may 

be required to complete the work within the required timeframe) together with any additional staff 

necessary to complete the work defined under Phase 1 of these TORs.  

S.No Personnel Description 

1.  Key Staff 

2.  Team Leader/ Principal Architect 

3.  Structural Engineer 

4.  Design Engineer 

 Other Staff (Non-Key Experts) 

5.  Quantity Surveyor 

6.  CAD Operator 

7.  Social Specialist 

8.  Environmental Specialist 

9.  Office Supporting Staff 

 

Team Leader/Project Architect 

The Team Leader/Project Architect will provide overall management of the consultancy services and 

should provide sufficient time inputs to effectively manage and coordinate team members’ inputs 

and deliver the outputs in the specified time.  He/she will be a senior architect with the following 

qualifications, skills, and experience: 

Qualifications: Master’s degree or higher in architecture from a recognized university and a 

recognized professional qualification from the country of origin or residence together with: 

 Proven project management skills; 

 Fluency in English; 

 Computer skills – A`utoCAD, MS Office, etc. 
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Professional experience 

At least 15 years of professional experience this should have included: 

 Design and supervision of construction projects    

 Design and supervision of health facilities 

 Management of building condition and other large-scale surveys 

 Demonstrated experience in project management and ability to coordinate contributions of 
specialists in other disciplines to complete a joint product  

Senior Architect 

The Architect should provide sufficient inputs to complete the design and contract documentation for 

the new, renovated, and extended buildings.  

Qualifications 

Bachelor’s degree or higher in architecture from a recognized university and a recognized 

professional qualification from the country of origin or residence together with: 

 Proven design skills 

 Fluency in written and spoken English; 

 Computer skills – AutoCAD, MS Office, etc. 

Professional experience 

At least 10 years of professional experience which should have included: 

 Design and supervision of construction projects 

 Design of health facilities 

 Management of large scale building condition surveys 

Structural Engineer 

The Structural Engineer will provide his/her assessment of the structural integrity of the buildings at 

each site and whether they meet the latest regulations for environmental disasters resistance.  

Qualifications 

Bachelor’s degree or higher in structural engineering from a recognized university and a recognized 

professional qualification from the country of origin or residence.  

Professional experience 

At least 10 years of professional experience with a good knowledge of structural engineering and 

the requirements of the Building Code of Pakistan in particular the seismic provisions 2007.  

Civil Engineer 
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The Civil Engineer will provide his/her inputs as necessary for the design of the site works, septic 

tanks, soak away, rainwater tanks, roads, paths, etc together with working drawings and 

specifications.  

Qualifications 

Bachelor’s degree or higher in civil engineering from a recognized university and a recognized 

professional qualification from the country of origin or residence.  

Professional experience 

At least 10 years of professional experience with good practical knowledge of civil engineering 

design and application.   

Mechanical/Services Engineer 

The Mechanical/Services Engineer will provide his/her inputs as necessary for the services design, 

services drawings, and specifications. 

Qualifications 

Bachelor’s degree or higher in mechanical/services engineering from a recognized university and a 

recognized professional qualification from the country of origin or residence.  

Professional experience 

At least 10 years of professional experience with a good knowledge of mechanical/services 

engineering regulations.  

Electrical Engineer 

The Electrical Engineer will provide his/her inputs for the electrical design, electrical working 

drawings, and specifications. 

Qualifications 

Bachelor’s degree or higher in electrical engineering from a recognized university and a recognized 

professional qualification from the country of origin or residence.  

Professional experience 

At least 10 years of professional experience with a good knowledge of electrical engineering 

regulations.   

Quantity Surveyor 

The Quantity Surveyor will provide his/her inputs for the production of bills of quantities, 

specifications, and cost estimates. 

Qualifications and skills 

Bachelor’s degree or higher in engineering or quantity surveying from a recognized university and a 

recognized professional qualification from the country of origin or residence.  

Professional experience 
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At least 10 years of professional experience in the preparation of bills of quantities, specifications, 

procurement documents, and cost-control of building projects. 

Surveyor (or surveyors) 

The surveyor (or surveyors) will carry out the site, building, and services surveys and will have the 

following qualifications and experience: 

Qualifications 

A Bachelor’s degree or a diploma in surveying or an associated discipline and a recognized 

professional qualification from the country of origin or residence.  

Professional experience 

At least 10 years of professional experience. 

Environmental, Social, Health, and Safety Compliance Specialist (s) 

The ESHS Compliance Specialist (s) will prepare the environmental screening reports for each site 

and the necessary environmental and social safeguards instruments that will form part of the 

bidding documents. 

Qualifications  

University graduate with a degree in environmental or social science.   

Professional experience 

Total 7 years of experience with at least 5 years of experience in monitoring environmental, health, 

safety, and/or social compliance in construction projects.  

Phase 2: Key Staff 

The Consultants’ key staff who worked on Phase 1 should be available to work as necessary on 

Phase 2.  The additional staff as set out below will be required for Phase 2 of the work. 

Resident Engineers 

A Resident Engineer (REs) will be required in each of the project districts to coordinate the 

supervision of the construction work.  He/she will be responsible for coordinating, monitoring, and 

supervising the construction of the works and the work of the Clerks of Works in his/her district.  

The REs will work closely with the Team Leader and the other key staff and the Clerks of 

Works/Field Engineers and will provide key inputs for the certification of as-built drawings, final 

acceptance certificates, and other technical documentation. The RE will have responsibility for 

monitoring each contractor’s work plans, quality assurance, quality control, and documentation and 

will attend site meetings. The REs will communicate directly and regularly with the TL, the PMU, and 

the contractors to ensure that the targets set for the provision of services are met. The REs will 

agree on payment certificate amounts with the Clerk of Works and the contractors for approval by 

the QS and the Team Leader. 

Qualifications 
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Degree in civil or structural engineering from a recognized university. A master’s degree or relevant 

postgraduate qualification in a related field will be advantageous.   

Professional experience 

At least 7 years’ experience in construction management, supervision, contract 
management, and quality control of infrastructure works.  

Demonstrated experience in the role of resident engineer/project manager in at least 3 projects of 

similar size and nature. 

Experience in World Bank or other donor-agency-funded projects is desirable. 

Environmental, Social, Health, and Safety (ESHS) Compliance Specialist (s) 

The ESHS Compliance Specialist (s) will assess, monitor, and report on the implementation of the 

ESMP requirements outlined in the approved C-ESMP for each site and work with the contractors to 

adequately address non-compliances and/or grievances in a timely manner. 

Qualifications 

University graduate with a degree in environmental or social science.   

Professional experience 

Total 7 years of experience with at least 5 years of experience in monitoring environmental, health, 

safety, and/or social compliance in construction projects.  

Clerks of Works/Field Engineers? 

Clerks of Works (COWs) will be required for each site or group of sites depending upon their 

locations.  The COWs will work full-time on the site or sites during the construction of the buildings 

and they will assist the REs in carrying out their duties in supervising the construction of the works.  

They will be responsible for monitoring and supervising the construction works; resolving problems 

on-site; supervising the testing of materials; keeping a site diary, keeping a record of materials 

delivered to site and workers on-site, and attending site meetings.  They will prepare a list of 

defective and outstanding works at practical completion at each site under his/her control and will 

carry out inspections of the work required to rectify any defective and outstanding works during the 

defect’s liability period together with a further inspection at the end of the defect’s liability period. 

Qualifications 

Diploma in building construction/ engineering from a recognized institution.  Membership of a 

relevant professional institution would be advantageous.  

Professional experience 

At least 5 years’ experience in the supervision of building construction, building trades, 
services and finishes, and the quality control of building works.  

Demonstrated experience in the role of Clerk of Works in at least 3 projects of similar size and 

nature. 
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Note: The Consultants will ensure that all relevant team members are retained during the 12 

months defects liability period to ensure that they are available for any necessary inspections, etc. 

The technical proposal will need to include information within the work plan regarding what is 

proposed for the defect’s liability period.  

Key Staff 

S. 

No 
Personnel Description 

Qualification & 

Experience 
Unit Input  

1.  Team Leader/ Project Architect 

Attached at Annex-

4 

Monthly Full time 

2.  Material Engineer Monthly Full time 

3.  Electrical Engineer Monthly Full time 

4.  Field Engineer/Inspector  Monthly Full time 

5.  Assistant Resident Engineers Monthly Full time 

 
Other Staff (Non-Key Staff )     

6.  Quantity Surveyor Monthly Full time 

7.  
Health, Safety & Environmental 

Engineer/Officer/Social Officer 
  

8.  CAD Operator  Monthly Full time 

9.  Office Supporting Staff Monthly Full time 
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Annexure01 

Preconstruction Phase 

 

Overall, the Pre-construction phase activities for the Healthcare Facility in the: 

- In First quarter of 2023, must complete all design, drawings, BOQs, PC-1 and 
bidding documents (sub-categorization can be done). 

 

Further specific milestones are defined below: 

 
Milestone-I: Completion of standardized (typical) designs and cost 

estimation for rehabilitation works, and contract packages within Ninety 

days. 

 
There managing milestones for the pre-construction phase are listed below: 

 
Table1 

 

 Milestone targets (days) 

Activities/Deliverables First Phase 2nd Phase 3rd Phase 

Surveys and preliminary reports 5 packages 5 Packages 6 Packages 

Final reports and contract 
documents 

30 days 30 days 30 days 

 
Construction Phase 

Yearly targets (numbers) for the construction phase are given in the following table. 

 
Table2 

 

Departmental Flood Response Plan 2022   

Damages Report assessment by department   

S# Dept  Damages 

reported 

District Wise 

Nomenclature Infra 

Damage (Duly verified by 

Department) 

Total 

verified 

damage 

reported 

Remarks 

1 

 

Abbottabad 1 CD Harikhatar DHO Completely 
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Abbottabad Damaged 

2 
CD Chehr 

Completely 

Damaged 

3 CD Khanna Partially Damaged 

4 
CD Chandu Maira 

Completely 

Damaged 

5 CD Kothwal Partially Damaged 

6 CD Kanthiall Partially Damaged 

7 
CD Sialkot 

Completely 

Damaged 

8 BHU Harlan Partially Damaged 

9 BHU Banda Pir Khan Partially Damaged 

10 BHU Kalu Maira Partially Damaged 

2 Shangla 

1 RHC Karora 

DHO 

Shangla 

Partially Damaged 

2 BHU Towa Partially Damaged 

3 CD Mian Kalay Partially Damaged 

4 CD Ganshall Partially Damaged 

5 BHU Shahlizara Partially Damaged 

3 Nowshera 

1 BHU Mohib Banda 

DHO 

Nowshera 

Partially Damaged 

2 BHU Pir Sabaq Partially Damaged 

3 BHU Banda Mullahan Partially Damaged 

4 RHC Pirpai Partially Damaged 

4 D. I. Khan 

1 BHU Rasheed 

DHO D.I 

Khan 

Completely 

Damaged 

2 BHU Mat 
Completely 

Damaged 

3 BHU Rori 
Completely 

Damaged 

4 Type D Hospital Parova Partially Damaged 
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5 RHC Kirri Shamozai Partially Damaged 

6 BHU Saggu Partially Damaged 

7 BHU Jabbar wala Partially Damaged 

8 BHU Shorkot Partially Damaged 

9 BHU Budh Partially Damaged 

10 BHU Fateh Partially Damaged 

11 BHU Darabankhurd Partially Damaged 

12 BHU Marha Partially Damaged 

13 BHU Mangal Partially Damaged 

14 BHU Mirbazi Partially Damaged 

15 BHU Takwarah Partially Damaged 

16 CD Roman Kot Partially Damaged 

17 CD Girsal Partially Damaged 

18 CD Diyal Partially Damaged 

19 CD GaraBakhtiar Partially Damaged 

20 CD GaraMuhabat Partially Damaged 

21 CD Hatala Partially Damaged 

22 SHC KotTagga Partially Damaged 

5 Dir Lower 

1 RHC Khal 

DHO Dir 

Lower 

Partially Damaged 

2 RhCGulabad Partially Damaged 

3 Cat D Hospital Talash Partially Damaged 

4 BHU Pingal Partially Damaged 

5 BHU Tawda China Partially Damaged 

6 BHU Luqman Banda Partially Damaged 

7 BHU Otala Partially Damaged 

6 Dir Upper 1 
Category “C” Hospital 

Wari 

DHO Dir 

Upper 
Partially Damaged 
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2 
Category “D” Hospital 

Patrak 
Partially Damaged 

3 RHC NehagBandi Partially Damaged 

4 RHC Sheringal Partially Damaged 

5 BHU Guwaldai Partially Damaged 

6 BHU Doag Dara Partially Damaged 

7 BHU Barikot Partially Damaged 

8 BHU Qulandi Partially Damaged 

9 BHU Dobando Partially Damaged 

10 BHU Hayagay Partially Damaged 

11 BHU Nasir Abad Partially Damaged 

12 BHU Daskor Partially Damaged 

13 BHU Darora Partially Damaged 

14 CD Usheri Partially Damaged 

15 CD Beyar Partially Damaged 

7 Tank 

1 SHC Daraki 

DHO Tank 

Partially Damaged 

2 BHU Mumraiz Pathan  Partially Damaged 

3 BHU Kot Allah Dad Partially Damaged 

4 BHU Cheena Partially Damaged 

5 BHU Ranawal Partially Damaged 

6 BHU GaraBalouch Partially Damaged 

7 BHU Chadhara Partially Damaged 

8 BHU KOt Musa Partially Damaged 

9 BHU Dabara Partially Damaged 

10 BHU GaraShada Partially Damaged 

11 BHU Sheikh Sultan  Partially Damaged 

12 BHU Kot Hakim Partially Damaged 
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13 BHU CheesanKach Partially Damaged 

14 BHU Kirri Haider Partially Damaged 

15 BHU Shah Alam Partially Damaged 

16 BHU Pai Partially Damaged 

17 RHC Gomal Bazar Partially Damaged 

18 CD Jaffar Abad  Partially Damaged 

19 BHU Shadi Khel  Partially Damaged 

20 BHU andari Partially Damaged 

21 BHU Warooki Partially Damaged 

22 
Type D Hospital Amma 

Khel  

Partially Damaged 

23 RHC Gul Imam Partially Damaged 

8 Swat 

1 BHU Mashkomai 

DHO Swat 

Partially Damaged 

2 BHU Bara Samai Partially Damaged 

3 BHU Rahatkot Partially Damaged 

4 RHC Devlai Partially Damaged 

5 BHU Qamber Partially Damaged 

6 BHU Islampur Partially Damaged 

7 BHU Chail Partially Damaged 

8 BHU Odigram Partially Damaged 

9 BHU Tamgha Partially Damaged 

10 BHU Gabral Partially Damaged 

11 CD Parrow Partially Damaged 

12 RHC Khazana Partially Damaged 

13 BHU Sher Palam  Partially Damaged 

14 CD Nawa Kalay Partially Damaged 

15 CD Osho Partially Damaged 

file:///H:/1-96%20Flood%20demages%20file/verified%20data%20recieved%20from%20DHOs/District%20Swat/BHU%20Gabral%20Swat.pptx
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9 
Kolai Pala 

Kohistan 

1 TBC Ghazi Abad 
DHO 

KolaiPalas 

Kohistan 

Partially Damaged 

2 BHU Sharied Partially Damaged 

3 BHU Ber Sheryal Partially Damaged 

10 Chitral Upper 

1 BHU Khoth 

DHO Chitral 

Upper 

Completely 

Damaged 

2 BHU Sangush Partially Damaged 

3 BHU Kosht Partially Damaged 

4 CD Riri Partially Damaged 

5 CD Lonkow Partially Damaged 

6 CD Kushum Partially Damaged 

11 Kurram 1 CD Mulla Bagh DHO Kurram Partially Damaged 

12 Chitral Lower 

1 BHU Nagar 

DHO Chitral 

Lower 

Partially Damaged 

2 BHU Tar (Shishikoh) Partially Damaged 

3 RHC Kaghuzi Partially Damaged 

4 BHU Goboor Partially Damaged 

5 BHU Moroi Partially Damaged 

6 BHU Bumborate Partially Damaged 

7 BHU Shoghore Partially Damaged 

8 CD Pursat( Shishikoh) Partially Damaged 

9 BHU Kesu Partially Damaged 

13 Karak 

1 
Type C Hospital City 

Karak 

DHO Karak 

Partially Damaged 

2 DHO office Karak Partially Damaged 

3 CD Kurd Sharif  Partially Damaged 

4 BHU Mona Khel  Partially Damaged 

5 BHU Makoori Partially Damaged 

6 BHU Khurram Partially Damaged 

7 BHU Ghundi Mir Khan Partially Damaged 

file:///H:/1-96%20Flood%20demages%20file/verified%20data%20recieved%20from%20DHOs/Dsitrict%20Chitral%20Lower/Damage%20Pictures%20chitral%20Lower.pdf
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Khel  

8 RHC ShanawaGudikhel Partially Damaged 

9 BHU DabliLawagher Partially Damaged 

10 BHU Shamshaki Partially Damaged 

11 BHU EsakChountra Partially Damaged 

12 BHU Kando Khel  Partially Damaged 

13 CH Terri Partially Damaged 

14 

Charsadda 

1 CD Agra 

DHO 

Charsadda 

Partially Damaged 

2 BHU Gul Abad Partially Damaged 

3 BHU Kot Partially Damaged 

4 CD Kharakai Partially Damaged 

15 LakkiMarwat 

1 
Cat D Hospital Titter 

Khel 

DHO 

LakkiMarwat 

Partially Damaged 

2 
BHU Hati Khan Langer 

Khel 

Partially Damaged 

3 BHU Abdul Khel Partially Damaged 

4 BHU Shahbaz Khel Partially Damaged 

5 BHU Gabar Bagh Partially Damaged 

6 CD Kheru Khel 
Completely 

Damaged 

7 CD Dalo Khel 
Completely 

Damaged 

8 CD Rabnawazwargari Partially Damaged 

9 
CHC Nadar Khan Farid 

khel 

Partially Damaged 

16 Kohistan Lower 

1 
BHU MoniKhailbela 

DHO 

Kohistan 

Lower 

Completely 

Damaged 

2 BHU Mujgali Partially Damaged 

3 
BHU Banil Qala 

Completely 

Damaged 

file:///H:/1-96%20Flood%20demages%20file/verified%20data%20recieved%20from%20DHOs/Charasadda/WhatsApp%20Image%202022-09-26%20at%2010.42.14%20AM.jpeg
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4 
CD Semo Dara 

Completely 

Damaged 

5 RHC Ranolia Partially Damaged 

6 BHU DubairBala Partially Damaged 

7 
BHU Jag 

Completely 

Damaged 

17 Kohistan upper 

  BHU Jashoi 

DHO 

Kohistan 

Upper 

Partially Damaged 

  
BHU Thoti 

Completely 

Damaged 

  CD Bari SiglooRichaw Partially Damaged 

  BHU Baja Partially Damaged 

  BHU Razika Partially Damaged 

Total 

 
Note: For Kailash people a specific indigenous people policy framework is required, therefore, the 

activity will be started once all pre-requisite will be completed as per indigenous people policy. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

file:///H:/1-96%20Flood%20demages%20file/verified%20data%20recieved%20from%20DHOs/District%20Upper%20Kohistan/New%20Microsoft%20PowerPoint%20Presentation.pptx
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Annexure02 

Check list of Likely Environmental and Social Impacts of Sub-projects screening 

This Form is to be used by the Engineers/Environmental and Social Focal 
Persons (ESFPs) in screening subproject applications/proposals for which 
ESMPs are not required. This check list is designed to cover social and 
environmental impacts of up gradation /rehabilitation of facilities. 

 
Note: This form and accompanying documentation to be maintained in the 

office of the implementing agency/PMU 
 

a. Name of Sub-project: 

b. EMIS Code: 

c. Sub-project location: 

d. Sub-project objective: 

e. Sub-project Location: 

f. Infrastructure to be rehabilitated/upgraded: 

Issues Yes No Mitigation
 Measure
s proposed 

Monitoring 

for 

complianc

e 

Zoning and Land Use Planning     

Will the sub project involve 
significant land disturbance or site 
clearance? 

    

Will the sub project land be subject to 
potential encroachment by urban 
use? 
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Will the subproject increase the levels 
of harmful air emissions? 

    

Will the subproject increase ambient 
noise levels? 

    

Will the subproject involve the 
storage, handling or transport
 of hazardous 
substances? 

    

Will the subproject involve handling, 
storage or transport of asbestos? 

    

Fauna and Flora     

Will the subproject involve the 
disturbance or modification of 
existing drainage channels (rivers, 
canals) or surface water bodies 
(wetlands, marshes)? 

    

Water and Soil Contamination     

Willthesubprojectrequirelargeamoun
tsofrawmaterialsorconstructionmater
ials? 

    

Will the sub project generate large 
amounts of residual wastes, 
construction material waste or cause 
soil erosion? 

    

Will the subproject result in 
potentials oil or water contamination 
(e.g., from oil, grease 
And fuel from equipment yards)? 

    

Will the sub project lead to 
contamination of ground and surface 
waters 

    

Will the sub project involve the use of 
chemicals or solvents? 

    

Will the subproject lead to the 
destruction of vegetation and soil in 
the right-of-way, 
Borrow pits, waste dumps, and 
equipment yards? 

    

Will the sub project lead to the 
creation of stagnant water bodies in 
borrow pits, quarries, etc., 
encouraging for mosquito breeding 
and other disease vectors? 

    

Noise and Air Pollution Hazardous 

materials 
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Will the subproject lead to the 
disruption/destruction 
of wildlife habitat due to noise-
related problems? 

    

Destruction/Disruption of Land and 

Vegetation 

    

Will the subproject lead to unplanned 
use of the infrastructure being 
developed? 

    

Will the subproject lead to erosion of 
lands? 

    

Cultural Property     

Will the proposed project constrain 
access to cultural sites for the 
communities? 

    

Will the subproject have an impact on 
Archaeological or historical sites, 
including historic urban areas? 

    

Will the  subproject  have  an  impact  
on 
religious monuments,
 structures and/or 
cemeteries? 

    

Social Disturbance     

Will the subproject involve 
demolition of existing 
structures? 

    

Will subproject cause disturbance to 
ongoing health facility activities? 

    

Will the subproject lead to induced 
settlements by workers and others 
causing social disruption? 

    

Will the subproject lead to 
environmental and social disturbance 
by construction camps? 

    

Is the proposed project likely to 
negatively affect the income levels or 
employment 
Opportunities of vulnerable groups? 

    

Social Equity and Equality     

Would the proposed subproject have 
environmental and social impacts that 
could affect vulnerable groups 
including Refugees and IDPs? 

    

Is the subproject likely to negatively 
impact women and girls? 
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Is the proposed subproject likely to 
directly or 
Indirectly increase social in equalities 
now or in the future? 

    

Will the proposed  project have 
variable 
Impacts on women and men, 
different ethnic groups, social 
classes? 

    

Have there been challenges in 
engaging women and other certain 
key stakeholder groups in 
preliminary discussions for this 
project? 

    

Is the project likely to attract forced 
labor and/or child labor? 

    

Demographics     

Is project likely to cause stress on 
available services in the project area 
(e.g. health facilities,, water supply)? 

    

Would the proposed project result in 
private 
Land acquisition, impacts on 
livelihoods, or involuntary 
resettlement of populations? 
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Construction Site issues 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

     

Does the subproject require land 
acquisition? 
*[Note: Fill in 
The land acquisition form if YES 
]Refer to Resettlement Action Plan in 
ESMF 

    

Is the subproject located on land with 
contested ownership? 

    

Is the subproject located in an area 
with security problems? 

    

Is the subproject located in an area 
with designated natural reserves? 

    

Is the subproject located close to 
ground water 
sources, surface water bodies, water 
courses or wetlands? 

    

Is the project located in an area where 
IDPs/refugees are temporarily 
settled? 

    

Is the subproject located near a waste 
dump? 

    

Does the subproject have access to 
potable water? 

    

Is the subproject located in an area 
with a waste water network? 

    

Is the subproject located far (1-2kms) 
from accessible roads? 
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Land Acquisition and Resettlement Screening Checklist 

 

SECTION1:PotentialImpacts Yes No Expected Remarks 

Does the sub-project involve any physical construction 
work, 
i.e. rehabilitation, reconstruction or new construction? 
Specify in “remarks” column. 

    

Does the sub-project involve impacts on land, assets 
and people, if “Yes” try to quantify the impacts and 
check following items? If “No” impacts, explain the 
situation in “remarks “and move tosection2. 

    

Land:     

Use of Government land being owned by the target 
healthcare facility 

    

Use of Government or state owned land free of 
occupation (agriculture or settlement) 

    

Use of private or communal land voluntarily donated 
for the sub-project. 

If “Yes” please use Voluntary Land Donation (VLD) 
Framework 

    

Use of private or communal land acquired by for the 
sub-project 

If “Yes”, please use Process and Outline of 
Resettlement Action Plan in ESMF) 

    

Others (specify in “remarks”).     

Land-based assets:     

Impacts on residential structures     

Impacts on commercial structures (specify in 
“remarks”) 

    

Impacts on community structures (specify  in 
“remarks”) 

    

Impacts on agriculture structures (specify in 
“remarks”) 

    

Impacts on public utilities (specify in “remarks”)     

Others (specify in “remarks”)     
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Agriculture related impacts:     

Impacts on crops and vegetables (specify types and 
cropping area in “remarks) 

    

Impacts on Trees (specify number and types in 
“remarks”). 

    

Others (specify in “remarks”).     

Affected Persons(APs):     

Number of APs     

Males     

Females     

Titled land owners     

Tenants and share croppers     

Lease holders     

     

 

 

SECTION 1: Potential Impacts Yes No Expected Remarks 

Agriculture wage laborers     

Encroachers and squatters (specify in remarks column).     

Vulnerable APs (e.g. women headed households, minors 

and aged, orphans, disabled persons and those below the 

poverty line). Specify the number and vulnerability in 

“remarks”. 

    

Others (specify in “remarks”)     

SECTION 2 

Others:     

Are there any other minority groups affected by land 

acquisition or project activities? If “Yes” specify in 

“remarks” 

    

Minority groups (specify in “remarks”). Describe nature 

of impacts 

    

Annexure03 

Sample Assessment checklist 
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Sample Physical Survey report (Technical) 

Name of Facility Type: BHU: RHC: Cate: 

 

EMIS Code: District:   
Site coordinates N: E Elevation:  

1 Status of old building and requirement for future intervention 

 Type of existing structure: 

Temporary/Kachha /Mud Structure Permanent/Pakka /RCC Semi-Permanent/TR Girder  

 Shape of proposed site: Square Rectangular _Irregular   

 Size of proposed site:  Length: Width: Area(ft):  

 Level of proposed site: Plain: Depression: High: Rain water drain out from building:Yes:  
NO:  

 Type of soil on proposed site: Ordinary Hard Compacted Gravel Soft rock Water logging 

soil  

 Access to proposed site: Kacha Road Pakka Road Anyother  

 Dismantling required: Yes: No: If yes 

What kind of structure will bed is mantled: Mud Apprx. Quantity  Bricks Apprx. 
Quantity Concrete  App. Quantity   

 Does existing building have boundary wall? Yes: No: If Yes Type of 
existing boundary wall: Kacha Pakka  
Condition of existing boundary wall: Good: Needs repair: Needs to be constructed. _Needs to be 
painted:  
If new boundary wall is required, Type of boundary wall for proposed site: Kacha: Pakka:  

 Is there main gate for the building:(If Yes)Yes: NO:  

What is the condition of existing facility gate: Good:  Needs repair: _Needs to be painted:  
Needs to be replaced with the new one:(If Yes)Yes: NO:  
What will the size of gate? Height (in feet) Width (in feet)  

 Tick the facilities that are present in existing: Staff Room MS Room Multi-
purpose hall IT Lab Laboratory Room Multipurpose area Clerk office Security Guard room 

 Tickthefacilitiesthatareadditionallyrequiredtobeconstructedatproposedsite: 

Staff Room  MS Room Multi-purpose hall  IT Lab  Laboratory Room Multipurpose area EC Room Side room
 Clerk office Security 
Guardroom 

2 Availability of basic utilities at proposed site 

 Does building have provision of electricity(If Yes):Yes  No , Type WAPDA  Solar    
Does it need any repair(If Yes):Yes No Provision: Yes  , No    Is it possible to provide electricity
 connection  to  proposed   site: Yes   No   
Others:       

 Does existing building have provision of gas pipeline (If Yes):Yes No:  
Location of gas pipe line for proposed site: Under the site Yes No  
Pipeline near the site(If Yes)Yes No Distance of main pipeline from proposed site(in feet)  
Is it possible to provide gas connection to proposed site: If no Yes__ No Other:   

 Is PTCL cable passing through the proposed site: Yes NO:  

4 Status of previously existing toilets 
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Type of toilet existing toilets has: 
1.Soakagepit:Yes:  No: NA Septic tank: Yes ,No Total Number of Toilet: Number of 
Functional toilet   

Number of Nonfunctional  Ventilators made: Yes No: On raised platform:(If Yes) Yes_ No  

Ramp constructed:(If Yes)Yes No: Type of ramp: Steep Aligned/appropriate   

Other: Reason of nonfunctional dry pit toilet: Mention reason---------------------------- 

 
2.FlushTank:Yes: No: NA Total Number of Toilet: Number of Functional toilet   
Number of Nonfunctional  Ventilators made: Yes No: On raised platform:(If Yes) Yes No   
Ramp constructed:(If Yes)Yes No: Type of ramp: Steep Aligned/appropriate   
Other: Reason of nonfunctional dry pit toilet: Mention reason---------------------------- 

 3.StaffToilet Number of Functional toilet Number of Nonfunctional  
Ventilators made: Yes_ N: On raised platform:(If Yes)Yes No Ramp constructed:(If Yes)Yes  No:
 Type of ramp: Steep  Aligned/appropriate  Hand rail fixed with ramp: Yes NO: 
 Other:   
Reason of nonfunctional staff toilet:  

5 Construction of additional toilets at proposed site 

 Number of additional toilet required for the proposed site:  
Type of toilet for the 
Proposed site: Septic tank: yes ,No soak age pit: Yes NO flush tank: 
Yes  
staff: Yes , No  
Size of Toilet  Length(in feet) Width(in feet) Height(in feet) 

Total Numbers:  

Complete Toilets including all facilities (flooring, tiling, lighting, WCs, painting, ramp 

etc)Water storage tank for building required: Yes No  

6 Status of existing hand washing area and requirement for future intervention 

 Is hand washing area available:(If Yes)Yes NO: Is it Functional(If No)Yes  
NO  
What type of maintenance is required for making it functional: 

Needs Minor repair _Needs to be constructed again Other:  

7 Detail of Works/Renovation for Existing Rooms(only in rehab works are in scope 

 Number of rooms with 
windowsNumberofroomswithemergencyexit_NumberofnonfunctionalroomsReasonofnonfunctionalrooms   
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 Room No 1: 

Size Length    Height Width  

Distemper/WeatherCoat required:Yes NO   
TotalNumberof Doors Numberofdoorsneed toreplace Numberofdoorsrequirerepair  
Totalnumberofwindows  NumberofWindowsneedtoreplace Number  of  Windowsrequirerepair  
Totalnumberofventilators Numberofventilatorsneedtoreplace
 NumberofVentilatorsrequirerepair  
NumberofLights required NumberofFansRequired   

FlooringrequiredYes_NO: Plaster requiredYes: NO: RoofScreedingrequiredYes NO  

 RoomNumber2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

                    

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Size Length    Height Width  
Distemper/WeatherCoat required:Yes NO   
TotalNumberof Doors Numberofdoorsneed toreplace Numberofdoorsrequirerepair   
 
Total number of windows  Number of Windows need to replace  Number  of  Windows require 
repair  
Total number of ventilators Number of ventilators need to replace Number of Ventilators require 
repair  
Number of Lights required Number of Fans Required   

Flooring required Yes_NO: Plaster required Yes: NO: Roof Screeding required Yes NO  
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 RoomNumber3 

Size Length    Height Width  
Distemper/Weather Coat required: Yes NO   
Total Number of Doors Number of doors need to replace Number of doors require repair  
Total number of windows  Number of Windows need to replace Number  of  Windows require 
repair  
Total number of ventilators Number of ventilators need to replace_ Number of Ventilators require 
repair  
Number of Lights required Number of Fans Required   

Flooring required Yes_ NO: Plaster required Yes: NO: Roof Screeding required Yes NO  

 RoomNumber4 

Size Length    Height Width  
Distemper/Weather Coat required: Yes NO   
Total Number of Doors Number of doors need to replace Number of doors require repair   
 
Total number of windows  Number of Windows need to replace Number  of  Windows require 
repair  
Total number of ventilators Number of ventilators need to replace Number of Ventilators require 
repair  
Number of Lights required Number of Fans Required   

Flooring required Yes_ NO: Plaster required Yes: NO: Roof Screeding requiredYes NO  

 RoomNumber5 

Size Length    Height Width  
Distemper/Weather Coat required: Yes NO   
Total Number of Doors Number of doors need to replace Number of doors require repair  
Total number of windows  Number of Windows need to replace Number  of  Windows require 
repair  
Total number of ventilators Number of ventilators need to replace Number of Ventilators require 
repair  
Number of Lights required Number of Fans Required   

Flooring required Yes_ NO: Plaster required Yes: NO: Roof Screeding required Yes_ NO  

 Number of Additional Rooms Required:   

 Feasibility of structure: 

 Crack in the slab: Yes_ NO: Crack in the beam: Yes NO: Crack in column: Yes_ NO:  Exposed 

steel from inner side of the slab: Yes NO: Irreparable cracks in walls: Yes_ NO:   

 Commentsifany: 
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Annexure04 

Requirements for staffing: 

SECTION1:PotentialImpacts Yes No Expected Remarks 

Agriculture wage laborers     

Encroachers and squatters (specify in remarks 
column). 

    

Vulnerable APs (e.g. women headed households, 
minors and aged, orphans, disabled persons and 
those below the poverty line).Specify the number and 
vulnerability in “remarks”. 

    

Others(specify in “remarks”)     

SECTION2 

Others:     

Are there any other minority groups affected by land 
acquisition or project activities? If “Yes” specify in 
“remarks” 

    

Minority groups (specify in “remarks”).Describe nature 
of impacts 

    

Title Team Leader/Resident Engineer/Project Manager (the Engineer)for both 

Phases 

Qualification BE Civil Engineering (16yearsofeducation), preferably master’s in civil 

engineering, Construction Management, Project Management or 

related field. 

Project Management Professional (PMP) Certified preferred 

Experience At least 13-16 years of relevant experience in building projects and required 

to have familiarity with the construction practices, knowledge of project 

management, construction management and implementation of 

environmental &social safeguards Should have worked on one multi-year 

WB/ADB project. 

B.Sc. Engineering- with minimum 16 Years of relevant experience or 

M.Sc. Engineering- with minimum 13 Years of relevant experience 

PEC certified professional engineer 

World Bank/ADB, Donor funded project experience 
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 ● Assists in preparation of all reports and the project completion report 

(PCR). 

● Assists the Client in preparing the response to Audit queries. 

● AssiststheClientinpreparingresponsetofinanciersorotherauthority’squ

eries, observations, requirements etc. 

● Coordinates with all related Client’s organizations for project issues, 

coordinates with M&E and Development section in fulfilling project 

objectives. 

● Ensure adherence and implementation of ESMP guidelines at all the 

project focused sites 

● Certify and develop IPCs of all the payments along with supporting 

Documents and submit to the Client for approval and payment 

JobDescription ● Reports to the Client and focal person of the firm. 

● Assumesoverallresponsibilityformanagementandsupervisionofthetea

m. 

● Undertakesresponsibilityforsatisfactorycompletionofprojectasperdesi

gn, specifications and on agreed cost and time frame. 

● Worksasthe“theEngineer”/ProjectManagerasperClient’sagreementfor

theassignedengineeringandsupervisionactivitieswiththebestprofessio

nalandconsultingstandardstoensurethattheassignmentis completed 

satisfactorily. 

● Givefeedbackduringthedesignphaseforeachofthefacilitatestotheprinci

palarchitectandstructureengineerandmakesureoverallprogress and 

quality is achieved as per best international 

practices.Responsibleforpreparationofthespecificationsrelatedtothest

ructure elements and overall sub-projects in consultation with the 

Architect and TL. 

● Keeps the Client informed of technical issues and the progress of 

allworksbothbydirectcontactsandthroughdiscussionsorcorresponden

ce. 

● Attends, at Project level, all meetings as required and keep are cord 

of all such meetings. 

● Assists Clients in preparation of annual work plan and budget. 

● Assists the Client in any project issue which the Employer may 

require. 

Title Principal Architect 

Qualification Bachelors(16yearsofeducation)/Master’s Degree in Architecture, 

Urban Planning, or related field 

Experience The Principal Architect shall have atleast10 years of relevant experience 

In designing buildings including. Should have experience in sustainable design 

and climate smart construction. 
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Title Procurement & Contract Management Specialist 

Qualification Bachelor (16 years of education)/master’s degree with a major in Civil 

Engineering, procurement, Law or related field 

Experience At least 10 years of relevant experience in Procurement and Contract 

Administration. Should have worked on at least two WB/ADB projects. 

Job Description ● Assist in preparation of bidding documents, RFQs, RFBs and assists 

in procurement processes and contract terms and conditions as per 

World Bank Procurement Regulations 

● Assist in bid evaluation and overall procurement process from 

request through contract awards 

● Ensure efficient contract management and provide timely inputs to 

avoid time and cost over-runs. 

● Evaluate Contractor(s) claims and support in dispute resolution if 

required 

● Assist in contract administration and ensure compliances as per 

contract terms and conditions. 

● Provide early warning to both Contractor(s) and employers on any 

events 

● Keep checks on all contractual matters and make sure all the 

contractual terms and conditions are fulfilled 

● Any other tasks assigned by the TL or the client 

Job Description ● The Principal Architect Engineer would be responsible for preparation of 

architecture documents, functional specifications, design documents, 

and architecture diagrams according to project goals and objectives 

● Directlymanagethedevelopmentofarchitecturedesignandpreliminarycons

tructiondetailsinclosecoordinationwiththeStructuralEngineer. 

● Ensurearchitecturedesignadherestotheestablishedspecificationsandstan

dards related to Healthcare Facilities 

● Make sure projects stay within building by laws, safety regulations and 

budget 

● Make sure design, plans and drawings don’t have too much of a 

negative impact on the environment and the designs meets the industry 

standards for such facilities. 

● Plan best utilization of spaces available for new construction; and 

● Consider environment friendly and green aspect in the designs of the 

health facilities 

● Any other tasks assigned by the TL or the client 

Title Structural Engineer 

Qualification Bachelor’s Degree(16yearsof  education)in Civil Engineering and preferably 

Master’s in structure engineering. 

PEC certified professional engineer 
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Title Material Engineer 

Qualification Bachelor’s Degree in (Civil Engineering) or BSc (Geology)(16yearsof 

education).PEC certified professional engineer shall be required 

Experience Atleast (10)years of relevant experience as Material Engineer on 

Construction supervision projects 

Experience Atleast (10)  years relevant experience as Structural Design Engineer 

preferably of public Buildings such as health facilities and/ or other civil 

structures like Bridges etc. Should have experience of independently 

Designing structures. 

JobDescription ● Preparation of design criteria and Standards and finalization of the 

design codes to bead opted 

● Review and advice on seismically sound design standards and codes 

for buildings and other facilities involved in project 

● Guide the Architect and CAD operators towards carrying out the 

structure analysis and design of the buildings and allied facilities. 

● Provide details about existing structures, damages and assessment 

● Inspect the site and collect the condition data for the design review 

and finalization of the structural designs and necessary changes if any 

● Reviewing the structure design at appropriate intervals during the 

implementation. 

 ● Follow construction safety guidelines and incorporate in the structure 

designs 

● Choose appropriate materials based on structural specifications 

● Measure loads and pressures caused by environmental / natural 

disasters and accordingly design the facilities 

● Guide the CAD Team in preparation of Drawings and Details of all the 

structural elements in the designs and drawings. 

● Finalize the Structure Design Reports and assist in preparation of 

various reports and deliverables 

● Any other tasks assigned by the TL or the client 
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JobDescription  

● Conduct or supervise tests on raw materials or finished products 

in order to ensure their quality 

● He / She will assist and will be responsible for quality of materials 

used in construction by performing field and laboratory tests and 

certifying their acceptance based on recommended specifications 

for the material. 

● Design and direct the testing and/or control of processing 

procedures. 

● Monitor material quality/performance and evaluate material 

deterioration. 

● Plan and implement laboratory operations and procedures to 

check quality of product as per specification and performance 

standards. 

● Make recommendations for material selection based on design 

objectives, such as strength, weight, heat resistance and 

Environment friendly aspects etc. 

 

Title Design Engineer Field 

Qualification Bachelor’s Degree in Civil Engineering Civil Engineering 

(16yearsofeducation). 

M.Sc. instructural Engineering 

PEC certified professional engineer shall be required 

Experience Atleast10years’experienceinbuildingdesignrelatedprojects 

JobDescription ● Assess the need for the construction needs and devise the scope 

of work of each construction facility, execute the surveys, get the 

initial data from the field for the design input and collect the 

Baseline data. 
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 ● Support in sharing the field level design input with the Architects 

at office level with the recommendation on most appropriate 

designs meeting the current construction norms. 

● Review and recommend approval and/or issuing working 

drawings, approval of the setting out of the works, and instruction 

to the field staff on structural design. 

● Assist in implementing the designs and coordinate for modifying 

the designs for cost effectiveness and technical suitability as per 

the design criteria and features shared if and when required. 

● Ensure adherence and implementation of ESMP guidelines 

during the design phase of the project in the focused sites in 

respective district. 

● Collect the data on ESMP checklist of the sitting stage and 

endorsed the design input required for the purpose, i.e., 

provision of ramps with handrail, provision of toilets of disables, 

need for planters in the facilities 

● Enter the data of ESMP checklists on dashboard of the sitting 

stage and the enter the data as required. 

● Review the designs shared by the architects and validate and 

take corrective if required on immediate basis. 

● To collect and share the soft and hard copies of the construction 

drawings for the bidding process and clarify the design input 

where and when required. 

● To check and confirm the validity of the design implemented 

during the construction phase. 

● Provide feedback on variation at any stage to the team leader 

ofanyconstructionactivityandpreparesupportdocumentsforsubmis

sionand approvals. 

● Develop close coordination with the field engineer and field staff 

on a regular basis and update the progress. 

● Any other task assigned for the smooth implementation of the 

project and on ESMP guidelines. 

● Perform other duties as required for the success of Project and 

other tasks assigned by the TL or the client 

 

 

 

 

Title Assistant Resident Engineer 

Qualification Bachelor’s Degree in Civil Engineering/(16years of education). 

PEC certified professional engineer shall be required 

Experience Atleast10years’experience in building construction related projects 

Job Description ● Supervise the scope of work, execute the surveys, get the initial 

Data from the design team and share the collected baseline data 

and supervise during the construction phase and provide 
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technical 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Title Field Engineer/Inspector 

Qualification Bachelor’s Degree in Civil Engineering (16yearsofeducation) or 3years 

Diploma of Associate Engineering 

Experience Atleast 5year’s relevant experience in building construction related 

Projects incase of B.Sc engineerand8+years of experience in case DAE 

holder 

 

 Assistance for the purpose during the implementation of the 

project. 

● Review and recommend approval and/or issuing working 

drawings, approval of the setting out of the works, and instruction 

to the field staff on structural design. 

● Assist in implementing the designs and coordinate for modifying 

the designs for cost effectiveness and technical suitability as per 

the design criteria and features shared when required. 

● Ensure adherence and implementation of ESMP guidelines at all 

the project focused sites in respective district. 

● Collect the data of ESMP checklist in coordination with the social 

specialist during different phases of project life. 

● Enter the data of ESMP checklists on dashboard. 

● Supervise the construction facilities in detail and report the 

progress of each activity in the field. 

● Provide feedback on variation at any stage to the team leader of 

any construction activity and prepare support documents for 

submission and approvals. 

● Develop close coordination with the field engineer and field staff 

on a regular basis and update the progress. 

● Provide input on updating the MIS dashboard set in Client by 

pursuing with the field team for uploading the stage wise data on 

regular basis. 

● Regularly follow up with the Contractor(s) for quality and 

progress of work and report accordingly. 

● Assist TL / Project Manager in Issuance of timely notices to the 

Contractor(s) for delay progress and quality issues by 

maintaining logbook on site and report to the concerned 

stakeholders on urgent basis. 

● Overall responsible for quality assurance at the field and timely 

reporting to the TL/Project Manager of any field related issues. 

● Any other task assigned for the smooth implementation of the 

project and on ESMP guidelines. 

● Perform other duties as required for the success of Project and 

other tasks assigned by the TL or the client 



 

 

KHYBER PAKHTUNKHWA HUMAN CAPITAL 

INVESTMENT PROJECT 
HEALTH DEPARTMENT 

  

 

50 
ToRs of Design &Supervision Firm for Architectural and Engineering Consulting Services for the 

Renovation & Reconstruction of 158 Health facilities in Flood Affected Districts of KP 

 

 

Job Description ● Assist the Team Leader/Assistant Resident Engineer and other 

relevant staff in planning and supervision of construction 

activities. 

● SupportallrehabilitationandconstructionactivitiesundertakenbyCo

ntractor(s) in the relevant districts with improved coordination 

and timely technical inputs in order to effectively meet 

completion targets. 

● Supervise the implementation of the construction activities 

based on the design and specifications, review the design if 

required during the implementation, support Contractor(s) on 

procurement of project material as per standard specifications 

and guidelines provided by Material Engineer. 

● Undertake extensive field visits to assess the quality of 

construction activities, provide input on quality of material, 

initiate material tests through Contractor(s) where required as 

per guidelines to ensure quality. 

● Supervise Contractor(s) and provide advice and support to help 

overcome any short comings in the construction quality and 

management procedures. 

● Assist the Team leader/ Assistant Resident Engineer in timely 

submission of monthly progress reports on all rehabilitation & 

construction activities undertaken in the respective districts. 

● Check the payments and forward to the ARE on achievement of 

milestones as agreed in the contracts and ensure timely 

submissions of payments/bills. 

● Ensure testing of material at site from laboratory under the 

guidance of Material Engineer / TL/ ARE. 

● Conduct regular field on project locations, guide and supervise 

process of schedule implementation. 

● Report on the progress of work using Android tools to timely 

update the MIS Dashboard where applicable. 

● Report on the quality of work on regular basis and issue notices 

to the Contractor(s) through ARE on urgent basis for adopting 

corrective measures. 

● Maintain the logbook on site put up the notes on regular basis on 

progress and quality of all construction works and highlight 

during each visit. 

● Ensure adherence and implementation of ESMP guidelines and 

coordinate with social specialist at all the project focused sites in 

respective district. 

● Collect the data of ESMP checklists during different phases of 

Project life and to submit to social specialist of Social 

Mobilization implementing partner of the Client. 

 Any other task assigned for the smooth implementation by ARE 

and TL. 
 

 

Title CAD Operator 

Qualification DAE –Civil with diploma in Auto-CAD 

Experience Atleast ten (10)years of drafting engineering drawings /designs on Auto- 

CAD software experience 
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JobDescription ● Work with the Architect and Structure Design Engineer for 

preparation of architectural and structural drawings, 

● Assist in preparation of the drawings and details required by the 

design/ supervision team. 

● Anyother task assigned by the Team Leader 

 

Title Quantity Surveyor 

Qualification DAE – Civil 

Experience Atleast ten(10)years of experience in rate analysis, civil works 

specifications, development of bill of quantities. 

Job Description Design Phase: 

● Work with Architect, Structure Engineer, and field engineers to 

develop cost estimates of the health facilities based on final 

drawings and specifications. 

● To develop quantities of all the civil works based on the 

specification provided or developed. 

● Develop final BOQs forbidding documents based on finalized civil 

works packages. 

● Responsible for any estimates revisions and make sure that final 

BOQs are included in the bidding documents. 

● To support in the development of bidding documents against each 

construction activity and summarize them in packages developed 

for the bidding process. 

● To facilitate in the evaluation of bidding by checking the bill of 

quantities and   to take corrective measure wherever required 

 
Supervision Phase: 

● Work with the chief resident engineer, resident engineer, and the 

field engineer for IPCs checking and confirmation that quantities 

are accurately entered. 

● . 

● To check the bills submitted by the Contractor(s) and validate 

through the field engineer/ inspector and submit it to the resident 

Engineer for verification. 

 

 ● To identify the need and plot he variation orders wherever 

required on the advised of resident engineer. 

● To develop bill of quantities on the variation required in the 

construction facility during the execution of the project. 

● To support the variation order with all the documents required for 

the approval. 

● Any other task assigned by the RE and Team Leader 

Title Health, Safety and Environmental Engineer/Officer 

Qualification B.Sc.Engineering, M.Sc.in Environmental Sciences, MBA or equitant 

 NEBOSHIGC Certified, IOSH,OSHA or equivalent certification 

Experience Atleast three(07)years of experience in Health, Safety and Environmental 

and Social management with reputable organization. Should have work 

Experience for at least two WB/ADB and infrastructure projects 
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Job Description  

● Conducting Initial Environmental Examination (IEE) and 

development of ESMP/relevant site-specific instrument for each 

project. 

● Conduct/Coordinate E&S screenings of each site, and preparation 

of site specific E&S instruments (ESMPs and RAPs) if identified in 

screening checklists. 

● Conduct environmental monitoring as per the site-specific ESMPs 

and prepare reports. Follow-up on previous reports and actions 

for closure. 

● Review of C-ESMPs prepared by the project contractors. 

● Prepare all Project HSE Plans and Procedures and insure its full 

implementation as per the project contract requirements 

● Participate in the HSE coordination meetings with the Consultant, 

Construction Contractors and various Subcontractors as might be 

required 

● Develop and maintain project HSE Risk Register, Job Safety 

Analysis (JSA),TRA etc. 

● Ensure adequate HSE input to construction prequalification and 

bid documents 

● Conduct safety audits and inspection at defined frequencies 

including preparing audit reports, following-up corrective actions 

and providing feedback to Project Management Team on all 

issues of concern 

● Conductand/orfacilitatethereportingandinvestigationofaccidents/in

cidents and maintain oversight regarding the follow-up and close-

out of corrective actions 

● Prepare Project risk management plan 

● Provide safe cover by devising and implementing health and 

safety programs 
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 ● Investigate unsafe acts and situations and take measures to 

prevent recurrences 

● Mark hazardous areas with safety posters, hazard flashes and 

site safety campaign promotional materials 

● Interpret existing environmental regulations and develop plans to 

drive continual improvement actions 

● Develop and implement environmental management plans that 

focus on waste management and minimization 

● Facilitate root cause analysis in case of safety emergencies and 

create appropriate reports to document progress 

● Maintain a record of complaints related to environmental, health 

and safety aspects received and resolved during the project 

construction phase. 

● Participate in routine HSE activities including corrective actions, 

investigations and onsite audits 

● Ensure site restoration after completion of civil works in 

accordance with ESMF/ESMP guidelines. 

● Anyother task assigned by the RE and Team Leader 

 

Note: The Consultants will ensure that all relevant team members are retained during 

the 12months defects liability period to ensure that they are available for any 

necessary inspections, etc. The technical proposal will need to include 

information within the work plan regarding what is proposed for the defect’s 

liability period. 
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